
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:43 PM

Run date

Time

Reviewer: Wilcox, Jason 05-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 017 Date: 08-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 181

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to attend the weekly massive safety meeting .
They started at 7:00 AM. Crews were done at 7:20 AM.

Crews had to work on the top plate preparations to be UTed , & on vertical stiffeners
# D 6 , D 7 , D 8 , D 9 , D 10 , & D 16 between 1 E - 2 E . Crews started at 7:30 AM.

On the top plates . Kenneth had to grind the excess weld . Jessie , Rick , Jim & Dan were on the
site . They marked the high locations for kenneth to grind . Kenneth started at 8:00 AM. He was done
grinding & cleaning at 5:00 PM.

Sangtao had to work on the lower plates between D 18 & D 19 . ( the North side wall ) 0.25 meter
long weld . Sangtao had to cut the rejected weld . He started at 7:30 AM. He was done at 9:30 AM.

After that , he had to heat the welding area . He started to weld at 9:45 AM. He was done at 2:10
PM. Sangtao had to heat the welding area for 3 hours after completing the weld . The heat was turned off
at 5:10 PM.

Janquan had to work on D 7 vertical stiffener . He started his 1st pass on D7 at 8:50 AM. He was
done at 2:00 PM. Jinquan was called to work on the top with other crews . He left the site at 2:15 PM.
He returned to the site at 4:00 PM. to work on D 5 repair . He was done repairing D 5 at 4:45 PM.

James had to work D 8 , & D 16 vertical stiffeners . He started the 1st pass on D 16 at 8:20 AM.
He was done at 9:45 AM. James had to wait for Jinquan to finish D 7 to work on D 8 . James started on
D 8 at 2:10 PM . He was done at 4:00 PM.

All crews had to grind , clean , vacuum , the area & heat the stiffeners . Crews had to work with the
QA , & QC to be approved before going to the next pass .

Mitch , Chun , & Jordan had to work with all crews . They had t o cut the top & bottom of the
vertical stiffeners using the plasma cutter , clean , grind , vacuum & supply materials to the crews .

In the morning , Steven had to MTed the stiffeners . He found out that , D 6 & D 10 have cracks
along the welds . Jordan & Mitch had to cut the welds on D - 6 , & D 10 .

In the afternoon , Steve had to UT ed D1 , D 2 , D 3 , & D 4 . All 4 stiffeners passed the UT &
were accepted by Dan & Gary .

Rory , & Jeremy had to work on the South wing lower plates . Crews had to set the base plates for
the Bug - O welding machine & it's track . They started at 8:00 AM. Crews had to work on the lay outs ,
adjust the base plates & fix in place the Bug - O track . At 5:00 PM. crews ran a trial test on the Bug - O .
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In addition to that , crews had to disassamble part of the existing scaffold in order to run the base
plates . Crews were done at 5:20 PM. All welding crews left at 5:25 PM.

Rick , Steven , Scott , Dan , Gary , Bernie , Jessie , Jim , & Michael were on the site .

Jeff , Pablo , Matt , & James had to work on 24 S , & 24 N lower stiffener plates . Crews had to
remove the stiffener plates , temporary botls & drift pins in order for the welders to weld between the side
walls & 24 S & 24 N . Crews started at 7:35 AM. They were done at 8:05 AM. ( 0.5 Hour )

Walter , & Jose . Roberto joined them at 1:30 PM. had to work on U rib stiffeners # 30 , 31 , 32 ,
36 , & 38 . Crews had to install the permanent bolts in the U ribs . Crews had to sort their bolts , washers ,
& nuts . They started at 8:00 AM. Crews were done at 8:30 PM. They started to install the permanent bolts
on U rib # 38 . Crews were done at 3:15 PM. They had to wrap up their tools & equipment . Crews left at
3:25 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2070

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0050562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFREY BRICKERIronworker 0.00 0.00 0.00 0.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HUANGIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 0.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM SANGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNENDEZIronworker 2.00 0.00 0.00 2.00

JNM JIM CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00
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